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Gentlemen:
The New Jersey Department of Environmental Protection and Earth Satellite
Corporation are pleased to submit a Type I Progress Report for the two
month period ending August 31, 1973.
A. TITLE: Application of ERTS-1 Data to the Protection and Management
of New Jersey's Coastal Environment (SR #304)
B. PRINCIPAL INVESTIGATOR: Mr. Roland S. Yunghans, New Jersey
Department of Environmental Protection
C. CO-PRINCIPAL INVESTIGATORS: Dr. Edward B. Feinberg, New Jersey
Department of Environmental Protection
Dr. Frank J. Wobber, Earth Satellite
Corporation
D. CO-INVESTIGATOR: Mr. Robert L. Mairs, Earth Satellite Corporation
,E. PRINCIPAL CONTRIBUTORS: Mr. Robert T. Macomber, Earth Satellite Corporation
Mr. Dennis Stanczuk, Earth Satellite Corporation
F. OBJECTIVES OF INVESTIGATION:
* to develop useful information products from ERTS-1 monitoring of
tidal and nearshore circulation and sedimentation
" to apply these products to the management and protection of
New Jersey's coastal zone, and facilitate allocation of funds
in shore protection, planning, etc.
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to estimate benefits from ERTS to the New Jersey Department of
Environmental Protection
G. SUMMARY OF ACCOMPLISHMENTS:
The primary accomplishments during this two month period of the
experiment are summarized on the following pages by phase. The
most significant accomplishment during this reporting period was
the completion of the initial information products package and
the subsequent briefing of NJDEP personnel by EarthSat on their
use. Accomplishments are detailed by task in the TASK STATUS
REPORT (Appendix A).
PHASE I: PRE-LAUNCH PREPARATION
* All pre-launch preparation tasks have been completed except
for letter contacts with other coastal states. A brochure
is in the final stages of preparation detailing specific
accomplishments realized in New Jersey.
PHASE II: FIRST LOOK ANALYSIS
* All first look analysis tasks have been completed. Many of
these tasks are implicitly carried over into Phase III analysis
even though they are not so stated.
PHASE III: CONTINUING DATA ANALYSIS
* All ERTS-1 data, collateral aircraft data, and ground truth
data are being analyzed for the preparation of information
products.
* Work is progressing on a shore erosion/accretion case study
in a developed versus an undeveloped beach area.
* Problem areas receiving the most analysis during this reporting
period have been centered on ocean outfall placement, offshore
waste disposal, forage crop for the Atlantic Brant, and
coastal zone surveillance (developmental change detection).
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H. SIGNIFICANT RESULTS
* Briefings and interviews were held between NJDEP and EarthSat
personnel on the use of the ERTS-1 information products sub-
mitted in the Type II Report.
* Rates of erosion and accretion of the shoreline are being cal-
culated for two test areas along the New Jersey coast. Measure-
ments are made on aerial photographs taken over the last 20
years and processed by computer. The rates are presented in
graphic form on an ERTS-1 base map at a scale of 1:125,000.
These rates are being used to determine the effectiveness of
various shore protection structures at preventing sand removal
and encouraging sand accumulation. Information on maintenance
and construction expenditures is being used to obtain a cost
effectiveness ratio for various shore protection devices. The
relationship of erosion rates, property value, and project cost
are all criteria for selection of site type and extent of a
shore protection structure.
Compilation and evaluation of historical data will identify
past decision making patterns. The effectiveness of these
decisions with respect to erosion rates, property value, and
project cost, can be used as an added criteria for future
allocation of money and the selection of site and type of
structure to be built.
I. PROBLEMS:
Neither NJDEP nor EarthSat have directly received any imagery
since the April 7, 1973 overpass, 1258-15082. We have been
able to obtain copies of the imagery through another investi-
gation so analysis has not stopped, but we would appreciate
renewed delivery. It was assumed this delay was due to the
late approval (August 2, 1973) of the Data Analysis Plan and
that delivery would resume shortly thereafter.
J. RECOMMENDATIONS FOR TECHNICAL CHANGES:
None
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K. CHANGES TO STANDING ORDER FORMS:
None
Sincerely yours,
Roland S. Yunghans
Chief, Office of Environmental
Analysis
New Jersey Department of
Environmental Protection
rank J. Wobr
Director, Geosciences and
Environmental Applications
Division
Earth Satellite Corporation
Attachment
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APPENDIX A
TASK STATUS REPORT
Contract NAS5-21765
= Completed Tasks
TASK HEADING STATUS COMMENTS
PHASE I
3.1.1 Determine existence Completed Visits were made to NASA MSC (Earth
of Pre-ERTS imagery 10/1/72 Resources Aircraft Data Bank) at Houston,
for analysis Texas. A catalog of aircraft imagery has
been prepared and delivered to NJDEP for
use by state offices.
3.1.2 Assemble ERTS Data Completed The NJDEP ERTS data analysis facility at
Analysis Equip- 2/1/73 * the Trenton, New Jersey Headquarters is
ment at NJDEP operational. Basic image analysis equip-
ments are available for ERTS investigators.
3.1.3 Analyze Pre-ERTS Completed ERTS-1, Apollo, and aircraft imagery and
imagery set as a 10/1/72 their analysis were used to brief NJDEP
demonstration of officials. A manual for reference by state
technique representatives was prepared and distri-
buted.
..1. Organize and con- Completed' Briefing was held at NJDEP to demonstrate
duct preliminary 10/5/72 remote sensing techniques and possible
briefing with products to be developed from ERTS. A
NJDEP manual for reference by state representa-
tives was prepared and distributed.
3.1.5 Select candidate Completed The Northern New Jersey Shore will be the
test sites 11/5/72 primary test site with secondary test sites
to be studied as NJDEP interest, or environ-
mental problems arise.
.. 6 Collect and orga- Completed A bibliography has been prepared.
nize existing 12/1/72 Collection of pertinent ground truth will
ground truth data continue throughout experiment. These
data will be delivered to NJDEP.
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3.1.7 Perform reconnais- Completed EarthSat field-checked the northern
sance of test area 2/15/73 New Jersey test site in February, 1973. In
addition, a reconnaissance of the entire
test area was made subsequent to studies
cqnducted at the northern New Jersey test
site. EarthSat suggests a modification to
this task. In the future, a phone call will
be made directly to the DEP advising them
of EarthSat's intention to conduct field
checking. This will be followed by a brief
written communication to document the
timing and content of the field exercise.
.8/ Develop final in- Completed Interviews with key personnel in early
terview plan and 12/10/72 December have led to initial plans for
conduct interviews information products. Subsequent briefings
after initial products are prepared will be
needed. EarthSat will work closely with
NJDEP in using the products.
3.1.9 Prepare ground Completed A multi-agency cooperative ground truth
truth collection 3/1/73 effort was planned for the period
plan April 6-13, 1973.
.1.10 Instrument test Completed Instrumentation (current meters, trans-
sites 4/7/73 missometer, spectraradiometers, temperature
recorders, PRT-5, tide gauge, etc.) was
initiated in late March 1973 and was com-
pleted for the Northern Test area on
April 7, 1973.
3.1.11 Prepare aerial Completed Five aircraft collected supplementary data
survey plan 4/7/73 over test site during ground survey effort
on April 7, 1973; the NASA JSC C-130, NASA
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Wallops C-54, University of Michigan C-47,
and two helicopters.
/3.1.12 Collect ground Completed Preliminary field sampling was accomplished
truth data 4/7/73 during reconnaissance survey and extensive
sampling was completed during the April 7,
1973 effort.
.1 33 NJDEP shall Completed NJDEP personnel and equipments were made
assemble equip- 4/7/73 available and used during April 7, 1973
ments specified in ground survey effort. Personnel and equip-
3.1.9 at (Toms ments were coordinated from Monmouth Beach
River Facility) Marine Police Station.
.1.14/ Prepare line base Completed The production of line maps as designated
maps for test 5/1/73 in contract are unnecessary because all
area using simula- of the specified information is available
ted ERTS imagery on the USGS 7-1/2 minute quadrangle sheets
and NOS and Naval Oceanographic Office
nautical charts.
3.1.15 Use simulated ERTS Completed A folio of candidate ERTS-1 products has
imagery for can- 6/30/73 been assembled. The folio includes analy-
didate base maps tical maps for shore protection planning,
ocean outfal placement, and effects of
barge-dumped waste disposal. NOTE: ERTS
imagery was available and there was no need
to simulate it.
/3.11/ 6 Develop and con- Completed The method's package for assessing and
duct Preliminary 6/15/73 documenting benefits has been established.
Cost-Benefits Two alternative methods for quantifying
Analysis benefits were discussed with NJDEP (histori-
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cal and future savings) and a decision to
proceed on projection of future savings
has been accepted. The quantification of
benefits will be directed to four candidate
areas: shore protection, ocean outfalls,
navigation channels, and waste disposal.
1 .17 Brief NJDEP on use Completed Following the approval of the Principal
of candidate infor- 7/13/73 Investigator, DEP personnel were briefed
mation products on the utilization of ERTS information
products as well as methods for assessing
benefits. This briefing took place during
the week of July 9-13, 1973. It is anti-
cipated that a close interaction between
EarthSat and DEP personnel will occur
throughout the remainder of the program
so as to facilitate full product utiliza-
tion to various Department offices.
3.1.18 Establish letter Pending
contacts with
other States
.1.19 Prepare plan for Completed Due to compression of Phase I, initial
analysis of ERTS 12/1/72 analysis plan for ERTS Imagery was
imagery established during initial briefings with
NJDEP.
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.2.1 First-look analysis Completed First-look analysis documented in first
of first imagery 9/29/72 NASA progress report.
3. Analyze all ERTS Completed EarthSat has analyzed all ERTS-1 imagery as
imagery during 4/30/73 received and is in the process of developing
Phase II information products. Tasks 3.1.15 and
3.2.2 are essentially the same because of
the early receipt of ERTS-1 imagery. As
a matter of routine, all scientific observa-
tions related to coastal processes made
during ERTS-1 imagery analysis are documen-
ted on EarthSat forms which constitute
permanent project records (Appendix A ).
3. . Analyze all ERTS Completed All ERTS imagery is routinely analyzed by
imagery during 4/30/73 spectral band. These analyses have been
Phase II by referenced in previous progress reports
spectral band and are part of a continuing program of
image analysis. The usefulness of each
spectral band (for seasons to date) has
been determined and will be summarized in
the First-Look Data Analysis Report.
Judgements as to the usefulness of each
spectral band were documented for NJDEP
in October, 1972 at the initial briefing
session.
/ .4 Map coastal land- Completed Maps showing the outline of New Jersey
forms and outline 3/1/73 wetlands as well as principal coastal
the wetlands ecozones (as judged from ERTS imagery)
have been prepared and were delivered
to NJDEP in July, 1973.
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3.2.5 Use optical Underway. This is a continuing Task and will be
analysis equipment, underway throughout the experiment. Equip-
and enhancement ment includes, 12S Digicol, 12S Addcol,
techniques in Bausch & Lomb ZTS, MacBeth Densitometer,
analysis of ERTS etc.
imagery
3.2.6 Review and final- Completed A flow diagram has been prepared and
ize information 7/9/73 delivered to NJDEP as a convenient visual
distribution with reference to describe the ERTS informa-
NJDEP tion products distribution system. The
relationship of each product to study
objectives and a schedule for distribu-
tion of information products within the
Department is presented. It is antici-
pated that the distribution system will
be continually updated as new Department
needs and products evolve.
.2. Distribution of in- Completed Information products shall be distributed
formation products 7/13/73 through the Principal Investigator, who
within NJDEP will ensure that the necessary responses
according to from Department personnel are obtained.
approved schedule. EarthSat shall keep the Department informed
of any difficulties in acquiring supporting
data and of the results of product evalua-
tion by NJDEP personnel. As specified in
Task 3.1.8, close interaction between
Department and EarthSat personnel is anti-
cipated as a continuing function for the
duration of the experiment.
3.2. Prepare prelimi- Completed EarthSat has prepared a preliminary data3.2.8 nary data analysis 4/20/73 analysis report which details analytical
report at com- results through May 15, 1973 summarizes thepletion of Phase utility of each ERTS band for coastal
APPENDIX A
TASK STATUS REPORT
Contract NAS5-21765
Z= Completed Tasks
TASK HEADING STATUS COMMENTS
PHASE II
studies, and includes copies of specific
experimental analyses which have been con-
ducted. Some results have already been
reported in a paper presented at the NASA
Goddard Symposium on Significant ERTS-1
Results.
/3. .9 Prepare a revised Completed The revised Data Analysis Plan has been
data analysis plan 5/1/73 , submitted.
for Phase III
3.2. 0 Preliminary.data Completed
analysis report 6/1/73
and revised data
analysis plan sent
to NASA
3 2.11 Finalize format and Completed Most of ERTS information products developed
content of infor- 7/13/73 as a result of Department needs, respond
mation products to a one-time-only need and/or an immediate
package for Phase response, e.g., oil spills or pollution
III of coastal waterways and beaches, etc.
Routine (repetitive) deliverables will in-
clude dredge spoil disposal and coastal
surveillance maps prepared for NJDEP field
inspectors. It is unlikely that rapid
changes will occur in all of the information
products delivered to NJDEP as was
originally anticipated. The scale, format,
or content of repetitively utilized pro-
ducts is subject to change.
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3.3.2 Modify data Underway
analysis procedures
3.3.3 Distribute final Underway All ERTS data, collateral aircraft data,
information pro- and ground truth data received during
ducts on a routine the investigation will be analyzed to the
basis extent necessary to prepare practical
information products. Additional field
observations will be required in the
conduct of this task.
3.3.4 Work closely with Underway The requirements of this task are basic to
NJDEP to best apply the investigation and are being met by
and distribute in EarthSat as the program proceeds.
formation products
and document bene-
fits derived
thereof
4.3 Prepare final Underway Sections of the final report are being
report written as the experiment progresses.
4.4 Prepare a program Pending
for continuing
ERTS applications
within New Jersey
4.5 Prepare coastal Underway A brochure for coastal states is presently
states briefing being prepared detailing the work performedackates briefing under this investigation.package
